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The project team continues to focus on the west side freeway widening work that
is necessary to open the southbound carpool lane. In the coming week, the
following key work is planned:

Installing soundwall panels at the Coleman Pedestrian Overcrossing —
some of this will be done at night when it is possible to close a lane to
provide space for a crane. The barrier that the panels sit on, which is
constructed at the same time as the panels themselves, must be in
place for the southbound carpool lane to open.

Once the soundwall panels at the Coleman POC are in place, paving
to be done for lanes to be shifted over for opening of the carpool lane.

Install soundwall panels and pave at Lincoln Avenue. ldeally, the final
few soundwall panels will be in place for the carpool lane opening but
lanes will open regardless. Temporary paving here will allow the lane
to open.

Paving base pavement layer at Linden Lane. This will provide a solid
foundation to construct temporary shoring to build the concrete
pedestrian and railroad bridges over Linden Lane. These bridges must
be built before Linden Lane reopens.

Other ongoing work:

Lighting installation along the Lincoln on-ramp.
Drainage work along the Merrydale bike path.

Median paving south of the Coleman Pedestrian Overcrossing. This is
necessary to get the northbound lane open. They are working where
they have room. The remaining median work will be done once the
southbound carpool lane opens, traffic is shifted west, and there is
room to work in the rest of the median.




